



**ASINGAN WATER DISTRICT**  
Mayor's Boulevard, Asingan, Pangasinan  
Telefax No. (075) 632-1528

**STATUS OF IMPLEMENTATION  
CY 2016**

PROJECT TITLE	AMOUNT	DATE OF COMPLETION
AWD Office Building	4,323,800.00	2017
Extension of Mailine @ Brgy. Bobonan and Brgy. Coldit	1,365,850.73	January 20, 2017

Noted and Approved by:

  
**Engr. Alexander C. Monce**  
General Manager